Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Oregon

’ Army - UMATILLA CHEMICAL DEPOT / OR021382091700 RAB BRAC 1988 NPL Progressin FY97
Refer to page A-195
Siteswith Response Complete | 115 | Investigation 118 0 0 $20,983 $0 $0 $0| Fyoo $1,391
High 0 Interim Actions 13(15) 1(2) $0 $0 $107 $0
o FYO01 $677
Sitesin Medium 0 Design 13 0 0 $397 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 13 1 0 $26,503 $0 $352 $26 || FY 02 $8,635
ikt aluated 2 0 $0 $0 $0 $820
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $13,804
Not Required 2 LTM 0 2 0 $124 $0 $189 $189
Total Number of Sites 118 Total $48,007 $0 $648 $1,035 || FY98-2023** $42,165
’ Air Force- KLAMATH FALLSIAP (KINGSLEY FIELD) / OR057282889700 Progressin FY97
Initiated an engineering evaluation cost analysis at a diesel
Siteswith Response Complete 5 Investigation 5 3 0 FUND $2,599 $0 $1,000 $746 || Ey 00 $78|| ol spill site. A community relations plan and administrative
record activities continued. Funding shortfalls delayed the
High 1 Interim Actions 3(3) 1) $0 $0 $0 $0 remedial investigation for sites 1 and 5.
o FYO01 $210
Sitesin Medium 2 Design 1 0 3 $439 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 2 0 3 $958 $0 $0 $0|| Fyo2 $154 The remedial design and related public affairs activities for
Category Not Evaluated 0 RA-O (LTO) 0 0 3 $0 $0 $0 $0 aninterim rgmedia_l action will conlinueon s'_te 11._ Fu_nding
FYO03 $3,077|| shortfalls will continue to defay the remedial investigation
Not Required 0 LTM 0 0 3 $0 $0 $0 $0 for sites1and 5.
Total Number of Sites 8 Total $3,996 $0 $1,000 $746 || FY 98-2003** $6,815
’ Air Force- PORTLAND INTERNATIONAL AIRPORT / OR057282426400 RAB Progressin FY97
A remedia investigation and data gap analysis was initiated
Siteswith Response Complete 1 Investigation 1 10 0 $4,475 $1,210 $200 $196 || Fy oo $566 || for ten sites on a proposed National Priority List facility.
High 2 Interim Actions 0(0) 1(2) $547 $547 $0 $0
o FYO01 $6,204
Sitesin Medium 3 Design 0 0 10 $0 $0 $0 $157
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 5 RAC 0 0 10 $0 $0 $0 $0|| Fyo2 $558 The remedial investigation/feasibility study will continue on
NotEvauaed | 0 | RA-O(LTO 0 0 10 $0 $0 $0 $0 tensites
Category (LTO) FY03 $558
Not Required 0 LTM 0 10 0 $0 $0 $0
Total Number of Sites u Total $5,022 $1,757 $200 $353 || FY 98-2002** $12,525
‘ FUDS - CP ADAIR/ADAIR AF STA / OR09799F306700 Progressin FY97
Start design to remove items
Siteswith Response Complete | 1 Investigation 3 0 0 $13 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 2 0 1 $44 $5 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 1 1 1 $484 $0 $92 $0 || FYo2 $0 Firi : )
_Rdative Risk inish design and remove items SAF
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $541 $5 $92 $0 || FY 98-2036** $3,044

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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’ FUDS- NAV AIR STA, TONGUE PT / OR09799F 314700

Siteswith Response Complete | 2 Investigation 4 1 0 $4,063 $401 $480 $0| Fyoo $675
High 1 Interim Actions 1(1) 1) $598 $27 $40 $40
o FYO1 $8,229
Sitesin Medium 0 Design 2 0 1 $109 $0 $0 $0
Progress
. . Low 0 RA-C 2 1 1 $903 $86 $180 $25 || FY02 $372
-Relative Risk prop— o 1 % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo3 $380
Not Required 2 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 5 Total $5,673 $514 $700 $65 || FY 98-2031** $18,999

Progressin FY97

Complete remedial investigation of landfill site, adjacent
sediments, and three contaminated fueling system loctions.

Progress Planned for FY98-FY 99

Complete Site Ownership and Operational History (SOOH)
of landfill site, initiate remedia designs and remedial actions
at landfill, adjacent sediments and contaminated fueling

system loctions.

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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